

## Project Work Plan for Year Two

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.8	Final draft of new PSTA presented to stakeholders	4						2=x	2=					
2.9	Design and publish PSTA Information Pack	8				2=x	2=x	2=x	2=x					
3.6	Review and purchase of resources and equipment	7	1=	1=	1=	1=	1=	1=	1=					
3.7	Consultation re whole programme	6				1=x	1=x	2=	2=					
3.8	Final draft of new DTA presented to stakeholders	2						1=x	1=x					
3.9	Design and publish Toolkit “School Based Mentors for TAs in Bhutanese Schools”	8		1=x	1=x	2=	2=	2=						
5.4	Journal manuscript	12						2=x	2=x	2=x	2=x	2=x	2=x	
6.5.1	Daily management of project	24	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x
6.5.2	Financial management of project	2						1x						1x
6.5.3	Day to day coordination of project	24	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x	2x
7.1	Management performance reviews									2=	2=	1=x		
7.2	Assessment of trainings, seminars, and other activities										2=	1=x		
7.3	Final self-report										2=	1=x		