Project Work Plan for Year Three

Activities		Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	М4	M5	М6	M7	M8	М9	M10	M11	M12
3.6	Writing of programme document as per RUB's requirements	9	3x	3x	3x									
4.1	Presentation of Programme document and Standards to Teacher Education Board, MoE	1									1x			
4.2	Presentation of Programme document to Academic Committee, PCE RUB	4				2x	2x							
4.3	Submit to PQC, RUB approval of validation	6										2x	2x	2x
4.4	Revision of programme document for definitive document	4										2=x	2=x	
4.5	Validation Exercise	3										1x	1x	1x
4.6	Finalization of Standards of TA													
4.7	Orientation Workshop for Headteachers, SENCOS and SEN Teachers	1											1=x	
5.5	Same as 4.4													
6.5.1	Daily management of project	24	2x	2x	2x									
6.5.2	Financial management of project	2						1x						1x
6.5.3	Day to day coordination of project	24	2x	2x	2x									

7.1	Management performance reviews					1=	2=x		
7.2	Assessment of trainings, seminars, and other activities							2=x	
7.3	Final self-report								2=x